=2 CALIFORNIA

High-Speed Ruil Authorit CHANGE ORDER (CO) CO No.: 00073

TITLE: G Street Realignment Impacts-Design DATE: 1110/2016
Only

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atin: Ghassan Arigat
Tutor PerinlZachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 83721

DESCRIFTION OF CHANGE:

This Change Order compeneates the Contractor for providing all design services required to redesign Guidsway
Packages 3 and 4 as necessary due to the realignment of G Street and the corresponding reduction of available right of
way. Services shall include the relocation of the proposed Ventura paralleling station site and Interlocking Station to
Church Avenue; and the design of Guideway drainage from San Benito Street to Church Avenue that includes the redesign
of drainage pipe systems and storage basins.

WORK AT A LUMP .
For this work, the Contractor shall be paid the lump sum of$53,006.53. This lump sum constitutes full and complete
compensation for all design servicas provided including all markups by reason of this change.

TIME ADJUSTMENT:
There ;I:'(ﬂ be no time adjustment by reason of this Change Order since the work invoived does not affect the controlling
operatiorys).
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Total: $63,006.53 0
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a CALIFORNIA

High-Speed Rail Authorit CHANGE ORDER ({C0) CO No.: 00073
TITLE: G Street Realignment impacts-Design DATE: 11/10/2016
Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Claima

Except as modified by this Change Order, all terms and conditions of the Confract, as previously modified, remain
unchanged and In full force and effect. The partles agree that this Change Order s a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facis and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequertial costs; additional time for performance; and the impact of the modffications
specified In this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor’s Sworn Certlfication
By executing this Change Order for the Condractor below, the urdlersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of Caiifornia, executed in Freano, California), as follows:

This Change Order is made In good faith and in accordance with the terms of the Contract,

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be Incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not belleve that the factual basis for this Change Order Is falsely
represented.

The Contractor has investigated the basis for each Subcontractor clalm and has determined that each such claim ig
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely reprasented.

Subcontractor's Swom Certification(s):

Atlached as [indicate "none"” if no
such Subcontractors are Involved] are sworn certifications from each Subcontractor involved In the Work or event
contemplated by this Change Qrder In the form above.

Tutor Perinl/Zachry/Parsons, a Joint Venture

Accepta by
Slana Gh Ariqat - Irtarim Project Ma {Direct pate
" agsan Arigat - m Pro nager or
Wef\e
\_/ v
California High-Speed Rall Authority
= [ Date
John C. Lee - D-B Oversight Manager //, ZJ' pé
Date
_Approval by
Signature

Hugo Mejia - Dasign & Construction Manager

Date
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